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CONSTRUCTION PROJECTS 

 Project Location Description 
Construction 

Timeline 

Construction 

Cost 

Funding 

Source 

Implement- 

ing Agency 

Project 

Manager 

(Resident 

Engineer) 

Contractor Comments 

1. 

Hwy. 1  

Salinas Road 

Interchange 

(315924) 

Highway 1, 

Mon. County, 

North of Moss 

Landing at 

Salinas  Road 

(PM 99.9-101.5) 

Construct 

new 

interchange 

April 2010-

Winter 2013 
$12 Million 

STIP/ 

CMIA 
Caltrans 

Richard 

Rosales 

(PD) 

Desilva Gates 

Construction 

LP, Dublin 

Entire interchange opened 

Feb 15, 2013 Work near 

completion. Punch list items 

pending. One year plant 

establishment.  

2. 

Hwy. 1 Watsonville 

(CAPM) Rehab. 

(0M7504) 

Hwy 1 (PM 0.0-

10.2) In Santa 

Cruz County in 

Watsonville and 

Aptos from 

Pajaro River 

Bridge to North 

Aptos 

Underpass 

Pavement 

Rehabilitation 

(hot mix 

asphalt on 

existing 

pavement) 

April 15, 

2012- 

Summer 2013 

$12M SHOPP Caltrans 
Luis Duazo 

(BR) 

Pavex 

Construction 

Division, 

Watsonville 

Night work with alternating 

lane and ramp closures. 

Work expected to complete 

end of June, weather 

permitting 

3. 

Hwy. 1 

 Guardrail/Crash 

Cushions 

(0M9704) 

Highway 1, 

various 

locations from 

San Lorenzo R. 

Bridge to 

Waddell Creek 

(PM 17.4-26.0) 

Upgrade 

guard rail, 

end 

treatments  

Summer 

2013/Fall 

2013 

Total $2.8M SHOPP Caltrans 

Doug 

Hessing 

(BR) 

Coral 

Construction 

Company, 

Wilsonville, 

Oregon 

Project Awarded on 

2/14/13; Project approved 

on March 1. Project 

schedule to begin late June 

4. 

Hwy. 1  

Laguna Road 

Guardrail Upgrade 

(OM9804) 

Hwy. 1. at 

various 

locations from 

0.9 mile N. of 

Laguna Rd. to 

Wadell Creek 

Br.(PM 26.8-

36.3) 

Install MBGR 

and upgrade 

drainage 

systems 

May 9 -- Fall 

2013 
$1.6M SHOPP Caltrans 

Steve 

DiGrazia 

(BR) 

Dreambuilder

, Placentia 

CA 

Project awarded on 3/27/13; 

pending approval; Project 

began May 9 

 

 

5. 

 

 

 

 

Hwy. 9 Holiday Lane 

Improvements 

(0K2304) 

Highway 9 

between Ben 

Lomond and the 

Highland Co. 

Park; S. of 

Holiday Lane  

(PM 8.4-8.6) 

Construct 

Viaduct, 

Upgrade 

guard rail 

Summer 2012 

– Summer 

2013 

$1.3 M SHOPP Caltrans 

Steve 

DiGrazia 

(AN) 

Pavex 

Construction 

Div., 

Watsonville 

Project near completion; 

scheduled to complete mid-

June. One year plant 

establishment once project 

completes. 
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CONSTRUCTION PROJECTS (CONTINUED) 

 Project Location Description 
Construction 

Timeline 

Construction 

Cost 

Funding 

Source 

Implement- 

ing Agency 

Project 

Manager 

(Resident 

Engineer) 

Contractor Comments 

6. 

Hwy. 17 

Santa’s Village Road 

Guardrail 

(0G4004) 

Near Scott’s 

Valley from just 

north of Santa’s 

Village to 

Crescent Drive 

(PM 6.1-6.6) 

Construct 

concrete 

guardrail 

 

January 2011- 

Summer 2013 
$3 Million SHOPP Caltrans 

Doug 

Hessing 

(PD) 

Gordon N. 

Ball Inc., 

Alamo 

All work complete except 

for some culvert repair. 

Project scheduled for 

completion end of May. 

7. 

 

Hwy. 17 Summit Slide 

Repair (1A7104) 

 

In Santa Cruz 

County near 

Scotts Valley at 

0.2 mile north of 

Glenwood Dr. 

Construct 

retaining wall 

with concrete 

slab & 

barrier, HMA 

pave 

Spring 2013-

Fall 2014 
$2 Million SHOPP Caltrans 

Steve 

DiGrazia 

(PD) 

Condon-

Johnson & 

Associates 

Inc., Oakland 

Work began April 15. 

Minimal traffic control. 

 
 
 
 

PROJECTS IN DEVELOPMENT 

 Project Location Description 
Construction 

Timeline 

Construction 

Cost 

Funding 

Source 

Implement- 

ing Agency 

Project 

Manager 
Phase Comments 

8. 

Hwy. 1 

Guardrail Upgrade, 

Concrete Barrier, 

Retaining Wall  

(05-0R9101) 

Highway 1 from 

S of South 

Aptos 

Underpass to .1 

Mi N. of Rt 9 

(PM 9.0-17.6) 

Upgrade Metal 

Beam Guard 

Rail, other 

improvements   

Fall/ Winter 

2013 
$ 2.3 M SHOPP Caltrans 

Doug 

Hessing 
PS&E/RW 

Scheduled to be advertised 

summer 2013. 
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